

Procurement Monitoring Report as of June 30, 2026

GOVERNMENT UNIT OF BUUG

		Actual Procurement Activities										ABC (PHP)	Contract Cost (PHP)	Date of Receipt of Invitation			
Construction of MPR at Barangay Poblacion	MEO	No	Competitive Bidding	N/A	April 22, 2026 to April 30, 2026	N/A	30-04-2026	30-04-2026	13-05-2026	14-05-2026	14-05-2026	1,999,652.11	1,994,306.58	08-05-2026	08-05-2026	08-05-2026	08-05-2026
Construction of MPR at Barangay Mayo	MEO	No	Competitive Bidding	N/A	April 22, 2026 to April 30, 2026	N/A	30-04-2026	30-04-2026	13-05-2026	14-05-2026	14-05-2026	799,810.66	797,383.83	08-05-2026	08-05-2026	08-05-2026	08-05-2026
Meat, Poultry and other supplies	MSP/DO	No	WP-33.9 - Small Value Procurement	N/A	15-06-2026	15-06-2026	15-06-2026	15-06-2026	15-06-2026	15-06-2026	222,770.00	141,630.00					
Unbankment of ECC Area at Barangay Magway	MEO	No	Competitive Bidding	N/A	6-11-2026 to 6-12-2026	N/A	18-06-2026	18-06-2026	12-06-2026	29-06-2026	3,295,047.44	3,294,473.41		N/A	14-06-2026	14-06-2026	14-06-2026
Rehabilitation and Installation of Ballings	MEO	No	Competitive Bidding	N/A	6-11-2026 to 6-12-2026	N/A	18-06-2026	18-06-2026	12-06-2026	29-06-2026	549,769.33	548,761.96		N/A	14-06-2026	14-06-2026	14-06-2026
Concrete of Pavement at Barangay Talami	MEO	No	Competitive Bidding	N/A	6-11-2026 to 6-12-2026	N/A	18-06-2026	18-06-2026	12-06-2026	29-06-2026	999,397.82	997,820.81		N/A	14-06-2026	14-06-2026	14-06-2026
Installation of Safety Guard Rail and Fencing along Highway at Creek	MEO	No	Competitive Bidding	N/A	6-11-2026 to 6-12-2026	N/A	18-06-2026	18-06-2026	12-06-2026	29-06-2026	399,753.98	398,444.46		N/A	14-06-2026	14-06-2026	14-06-2026
CONSTRUCTION OF PUBLIC CEMETERY	MEO	No	Competitive Bidding	N/A													
IMPROVEMENT OF RGA Office	MEMO	No	WP-33.9 - Small Value Procurement	N/A													
Total Approved Budget of Ongoing Procurement Activities												15,543,607.66	15,443,191.85				
Total Approved Budget of Ongoing Procurement Activities												0.00	15,443,607.66				

Prepared by:

 GRACE J. JOMIL
 BAC Chairperson

Recommended for Approval by:

 GRACE J. JOMIL
 BAC Chairperson

APPROVED:

 HON. DIGLESIA B. LUGAS
 Head of the Procuring Entity

Procurement Monitoring Report as of June 30, 2026

		Actual Procurement Activities												ABC (PWP)	Contract Cost (PWP)	Date of Receipt of Invitation				
Office Supplies	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	535.00	535.00	N/A	N/A	N/A	N/A	Completed Direct Acquisition
Office Supplies	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2,500.00	2,500.00	N/A	N/A	N/A	N/A	Completed Direct Acquisition
Office Supplies	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2,999.40	2,999.40	N/A	N/A	N/A	N/A	Completed Direct Acquisition
Office Supplies	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4,905.00	4,905.00	N/A	N/A	N/A	N/A	Completed Direct Acquisition
Various Supplies	LYND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	90,480.00	90,480.00	N/A	N/A	N/A	N/A	Completed
Meats and Snacks and Other Supplies	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	222,770.00	222,770.00	N/A	N/A	N/A	N/A	Completed
Meats and Snacks	PMND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2,100.00	2,100.00	N/A	N/A	N/A	N/A	Completed
Meats and Snacks	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6,240.00	6,240.00	N/A	N/A	N/A	N/A	Completed
Timber and Rubber	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	100,000.00	100,000.00	N/A	N/A	N/A	N/A	Completed/Partial Procurement
Office Supplies	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4,150.00	4,150.00	N/A	N/A	N/A	N/A	Completed Direct Acquisition
Meats and Snacks and Other Supplies	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	70,160.00	70,160.00	N/A	N/A	N/A	N/A	Completed
Meats and Other Supplies	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5,000.00	5,000.00	N/A	N/A	N/A	N/A	Completed
Meats and Snacks	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10,000.00	10,000.00	N/A	N/A	N/A	N/A	Completed/Partial Procurement
Drugs and Medicine	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	489,665.00	489,665.00	N/A	N/A	N/A	N/A	Completed
Smartphone	MEND	No	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	52,250.00	52,250.00	N/A	N/A	N/A	N/A	Completed

Total Actual Budget of Procurement Activities	15,178,592.84	11,818,648.58	3,897,778.26
Total Contract Price of Procurement Activities Completed	14,365,802.35	10,377,581.06	3,388,221.29
Total Budget (Total Actual Budget - Total Contract Price)	812,790.49		

PROCUREMENT ACTIVITIES		00-01-2026	00-02-2026	00-03-2026	00-04-2026	00-05-2026	00-06-2026	00-07-2026	00-08-2026	00-09-2026	00-10-2026	00-11-2026	00-12-2026	01-01-2027	01-02-2027	01-03-2027	01-04-2027	01-05-2027	01-06-2027	01-07-2027	01-08-2027	01-09-2027	01-10-2027	01-11-2027	01-12-2027
Construction of Multi-Purpose Building at Densmore Elementary School	MED	Yes	Competitive Bidding	September 10, 2025	December 10, 2025	January 21, 2026	February 10, 2026	March 10, 2026	April 10, 2026	May 10, 2026	June 10, 2026	July 10, 2026	August 10, 2026	September 10, 2026	October 10, 2026	November 10, 2026	December 10, 2026	January 10, 2027	February 10, 2027	March 10, 2027	April 10, 2027	May 10, 2027	June 10, 2027	July 10, 2027	August 10, 2027
Construction and Installation of Cross Drainage at BPCS	MED	No	Competitive Bidding	April 30, 2026	May 30, 2026	June 30, 2026	July 30, 2026	August 30, 2026	September 30, 2026	October 30, 2026	November 30, 2026	December 30, 2026	January 30, 2027	February 30, 2027	March 30, 2027	April 30, 2027	May 30, 2027	June 30, 2027	July 30, 2027	August 30, 2027	September 30, 2027	October 30, 2027	November 30, 2027	December 30, 2027	January 30, 2028
Improvement of Restroom at Super Health Center	MED	No	Competitive Bidding	April 30, 2026	May 30, 2026	June 30, 2026	July 30, 2026	August 30, 2026	September 30, 2026	October 30, 2026	November 30, 2026	December 30, 2026	January 30, 2027	February 30, 2027	March 30, 2027	April 30, 2027	May 30, 2027	June 30, 2027	July 30, 2027	August 30, 2027	September 30, 2027	October 30, 2027	November 30, 2027	December 30, 2027	January 30, 2028
Construction of MPR at Shoo Uggie	MED	No	Competitive Bidding	April 30, 2026	May 30, 2026	June 30, 2026	July 30, 2026	August 30, 2026	September 30, 2026	October 30, 2026	November 30, 2026	December 30, 2026	January 30, 2027	February 30, 2027	March 30, 2027	April 30, 2027	May 30, 2027	June 30, 2027	July 30, 2027	August 30, 2027	September 30, 2027	October 30, 2027	November 30, 2027	December 30, 2027	January 30, 2028

Actual Procurement Activities										ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					
Materials for painting of Covered Court	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03-06-2026	03-04-2025	N/A	25-03-2025	N/A	18-06-2026	18-06-2026	General of fund	80,905.00	80,905.00	N/A	N/A	N/A	N/A	Completed
	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	28-04-2026	28-04-2026	N/A	28-04-2026	N/A	18-06-2026	18-06-2026	General of fund	175,000.00	175,000.00	N/A	N/A	N/A	N/A	N/A
	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	25-05-2026	25-05-2026	N/A	23-04-2025	N/A	18-06-2026	18-06-2026	General of fund	39,798.00	39,798.00	N/A	N/A	N/A	N/A	N/A
	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	28-04-2026	28-04-2026	N/A	28-04-2026	N/A	18-06-2026	18-06-2026	General of fund	10,650.00	10,650.00	N/A	N/A	N/A	N/A	Completed
Office Supplies	PMED	No	NP-53.9 Agency-for-Agency	N/A	N/A	N/A	03-06-2025		N/A		N/A	18-06-2026	18-06-2026	General of fund	5,175.00	5,175.00	N/A	N/A	N/A	N/A	Completed (Direct Acquisition)
Meals and Other Supplies	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	08-06-2026	08-06-2026	N/A	08-06-2026	N/A	18-06-2026	18-06-2026	General of fund	51,985.00	51,985.00	N/A	N/A	N/A	N/A	Completed
Meals and Snacks for Women's Quarterly Meeting	MED	No	Competitive Bidding	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	18-05-2026	N/A	18-06-2026	18-06-2026	General of fund	8,180.00	8,180.00	N/A	N/A	N/A	N/A	Completed (Small Value Procurement)
Meals and Snacks (PMD Monthly Meeting)	MED	No	Competitive Bidding	N/A	N/A	N/A	08-06-2026	08-06-2026	N/A	08-06-2026	N/A	18-06-2026	18-06-2026	General of fund	8,400.00	8,400.00	N/A	N/A	N/A	N/A	Completed (Small Value Procurement)
Other Supplies and Medical & Dental Supplies	MED	No	Competitive Bidding	N/A	N/A	N/A	12-05-2026	12-05-2026	N/A	12-05-2026	N/A	18-06-2026	18-06-2026	General of fund	180,000.00	180,000.00	N/A	N/A	N/A	N/A	Completed (Small Value Procurement)
Meals & Snacks and Other Supplies	MED	No	Competitive Bidding	N/A	N/A	N/A	25-05-2026	25-05-2026	N/A	25-05-2026	N/A	18-06-2026	18-06-2026	General of fund	50,000.00	50,000.00	N/A	N/A	N/A	N/A	Completed (Small Value Procurement)
Storage bin with wheels	MED	No	Competitive Bidding	N/A	N/A	N/A	03-06-2026	03-06-2026	N/A	03-06-2026	N/A	18-06-2026	18-06-2026	General of fund	5,000.00	5,000.00	N/A	N/A	N/A	N/A	Completed
Meals and Snacks	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12-05-2026	12-05-2026	N/A	26-05-2025	N/A	18-06-2026	18-06-2026	General of fund	10,000.00	10,000.00	N/A	N/A	N/A	N/A	Completed
Meals and Snacks	MED	No	Competitive Bidding	N/A	N/A	N/A	08-06-2026	08-06-2026	N/A	08-06-2026	N/A	18-06-2026	18-06-2026	General of fund	254,300.00	254,300.00	N/A	N/A	N/A	N/A	Associated with receipt of fund
Office Supplies and Other Supplies	MED	No	NP-53.9 Agency-for-Agency	N/A	N/A	N/A			N/A		N/A	18-06-2026	18-06-2026	General of fund	52,240.00	52,240.00	N/A	N/A	N/A	N/A	Associated with receipt of fund
Office Supplies	MED	No	NP-53.9 Agency-for-Agency	N/A	N/A	N/A	02-07-2026	02-07-2026	N/A	02-07-2026	N/A	18-06-2026	18-06-2026	General of fund	2,500.00	2,500.00	N/A	N/A	N/A	N/A	Completed (Small Value Procurement)
Office Supplies	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02-05-2025	02-05-2025	N/A	02-05-2025	N/A	18-06-2026	18-06-2026	General of fund	106,078.00	106,078.00	N/A	N/A	N/A	N/A	Associated with receipt of fund
Medical Supplies and Other Supplies	MED	No	NP-53.9 Agency-for-Agency	N/A	N/A	N/A	27-04-2025	27-04-2025	N/A	5-25-25	N/A	18-06-2026	18-06-2026	General of fund	106,078.00	106,078.00	N/A	N/A	N/A	N/A	Completed (Direct Acquisition)
Staplers	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A			N/A		N/A	18-06-2026	18-06-2026	General of fund	6,700.00	6,700.00	N/A	N/A	N/A	N/A	Completed (Direct Acquisition)
Staplers	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A			N/A		N/A	18-06-2026	18-06-2026	General of fund	17,000.00	17,000.00	N/A	N/A	N/A	N/A	Completed
Laboratory Supplies	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	08-06-2026	08-06-2026	N/A	08-06-2026	N/A	18-06-2026	18-06-2026	General of fund	239,843.00	239,843.00	N/A	N/A	N/A	N/A	No delivery
Medical Supplies and Other Supplies	MED	No	Competitive Bidding	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	05-05-2025	N/A	18-06-2026	18-06-2026	General of fund	37,300.00	37,300.00	N/A	N/A	N/A	N/A	No delivery
Materials for IEC	MED	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	15-06-2026	15-06-2026	N/A	15-06-2026	N/A	18-06-2026	18-06-2026	General of fund	15,000.00	15,000.00	N/A	N/A	N/A	N/A	No delivery
Snacks	MED	No	Competitive Bidding	N/A	N/A	N/A	15-06-2026	15-06-2026	N/A	15-06-2026	N/A	18-06-2026	18-06-2026	General of fund	2,880.00	2,880.00	N/A	N/A	N/A	N/A	Completed
Paper Shredder	MED	No	NP-53.9 Agency-for-Agency	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	18-05-2026	N/A	18-06-2026	18-06-2026	General of fund	8,459.00	8,459.00	N/A	N/A	N/A	N/A	Completed
Meals and Snacks and Other Supplies	PMED	No	Competitive Bidding	N/A	N/A	N/A	09-05-2026	09-05-2026	N/A	09-05-2026	N/A	18-06-2026	18-06-2026	General of fund	32,150.00	32,150.00	N/A	N/A	N/A	N/A	Completed
Snacks	MED	No	Competitive Bidding	N/A	N/A	N/A	18-05-2026	18-05-2026	N/A	18-05-2026	N/A	18-06-2026	18-06-2026	General of fund	2,500.00	2,500.00	N/A	N/A	N/A	N/A	Completed
Meals and Snacks	LIBRARY	No	Competitive Bidding	N/A	N/A	N/A			N/A		N/A	18-06-2026	18-06-2026	General of fund	6,200.00	6,200.00	N/A	N/A	N/A	N/A	Completed (Direct Acquisition)

Procurement Monitoring Report as of June 30, 2026

		Actual Procurement Activities										ABC (PWP)	Contract Cost (PWP)	Date of Receipt of Invitation									
Sealers for ES&M Meeting	MMMO	No	NP-53.3 - Small Value Procurement	N/A	N/A	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026
Laboratory Supplies	MHO	No	Competitive Bidding	N/A	N/A	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026
CPR Dummy Set and Trauma Bag	LOBMO	No	NP-53.3 - Small Value Procurement	N/A	N/A	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026	18-02-2026
Printer & Plastic Dots Cabinet	MMMO	No	NP-53.3 - Small Value Procurement	N/A	N/A	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026
Masks (FF)	SEF	No	Direct Contracting	N/A	N/A																		
Masks and Snacks ID	MMMO	No	Direct Contracting	N/A	N/A																		
Masks and Snacks and Other Supplies	MMMO	No	NP-53.3 - Small Value Procurement	N/A	N/A	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026	22-04-2026
Snacks (LCAT - MAMC)	MMMO	No	Competitive Bidding	N/A	N/A	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026
Snacks (LPC)	MMMO	No	Competitive Bidding	N/A	N/A	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026	28-04-2026
Print (1) FAX, CHGR CELLULAR	LYOD	No	NP-53.3 - Small Value Procurement	N/A	N/A																		
Print (2) Units Desktop Computer	MED	No	NP-53.3 - Small Value Procurement	N/A	N/A	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026
Snacks (CWH)	MMMO	No	Competitive Bidding	N/A	N/A	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026
Masks and Snacks (CSA)	MMMO	No	Competitive Bidding	N/A	N/A	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026
Snacks	LYOD	No	Competitive Bidding	N/A	N/A	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026
Office Supplies	PMH	No	NP-53.3 - Agency-to-Agency	N/A	N/A	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026	14-04-2026
Masks and Snacks (	PMH	No	Competitive Bidding	N/A	N/A	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026
Multiham (Porous Sulfur)	MMMO	No	NP-53.3 - Small Value Procurement	N/A	N/A	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026
Airconditioner	Dep (6/26)	No	Competitive Bidding	N/A	N/A	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026	27-04-2026
Multiham	MMMO	No	NP-53.3 - Small Value Procurement	N/A	N/A	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026
Masks and Various Supplies	MMMO	No	Competitive Bidding	N/A	N/A	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026	12-05-2026
Masks and Various Supplies	MMMO	No	Competitive Bidding	N/A	N/A	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026	18-05-2026
Masks and Snacks	MMMO (PDS)	No	NP-53.3 - Small Value Procurement	N/A	N/A	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026	24-03-2026
Supply and delivery of Anti-rabies Vaccine	MHO	No	Competitive Bidding	N/A	N/A	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026	20-04-2026
Office Supplies	MMMO	No	NP-53.3 - Agency-to-Agency	N/A	N/A																		
Materials for Retail of PWP Station	MED	No	NP-53.3 - Small Value Procurement	N/A	N/A	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026	03-06-2026

GOVERNMENT UNIT OF BUUG

Procurement Monitoring Report as of June 30, 2026

			Actual Procurement Activities										ABC (PMP)		Contract Cost (PMP)		Date of Receipt of Invitation				
Meals and Snacks and Accommodation	MMMO	No	NP-53.3 - Small Value Procurement												10,800.00	10,800.00					Completed
Various Supplies	MMMO	No	NP-53.3 - Small Value Procurement												17,135.00	17,135.00					Completed
Snacks	MMMO	No	NP-53.3 - Small Value Procurement												2,275.00	2,275.00					Completed
Snacks	MMMO	No	NP-53.3 - Small Value Procurement												2,100.00	2,100.00					Completed
Meals and Snacks	MMMO	No	NP-53.3 - Small Value Procurement												6,560.00	6,560.00					Completed
Meals and Snacks (PMD Monthly Meeting)	MMMO	No	NP-53.3 - Small Value Procurement												6,170.00	6,170.00					Completed
Meals and Snacks for BOD Festival	MMMO	No	Competitive Bidding												681,240.00	681,240.00					Completed
Various Supplies	LTOD	No	NP-53.3 - Small Value Procurement												35,188.00	35,188.00					Completed
Snacks (ECOW monthly meeting)	MMMO	No	Competitive Bidding												2,435.00	2,435.00					Completed/Small Value Procurement
Supply and delivery of Full Set CCTV w/ Installation	MMMO	No	Competitive Bidding												499,000.00	499,000.00					Completed
Supply and delivery of Fuel and Oil (1st Quarter of 2026)	Various Office	No	Competitive Bidding												1,651,020.75	1,651,020.75					Completed
Drigger Tank Refill	MPO	No	Competitive Bidding												10,800.00	10,800.00					Completed
Fuel (Motorcycles)	MMMO	No	NP-53.3 - Small Value Procurement												148,801.50	148,801.50					Completed
Fuel (preparation for Motorcycles)	MED	No	NP-53.3 - Small Value Procurement												148,854.18	148,854.18					Completed
Supply and delivery of Tires and Spareparts	MMMO	No	Competitive Bidding												62,599.00	62,599.00					Completed
Various Supplies	LTOD	No	NP-53.3 - Small Value Procurement												14,955.00	14,955.00					Completed
Food Supplies	LTBRMO	No	Competitive Bidding												146,900.00	146,900.00					Completed
Meals & Snacks and Other Supplies	MMMO	No	NP-53.3 - Small Value Procurement												299,000.00	299,000.00					Completed
Office Equipment	LTBRMO	No	NP-53.3 - Small Value Procurement												120,000.00	120,000.00					Completed
Rental of EDwall	MMMO	No	NP-53.3 - Small Value Procurement												120,000.00	120,000.00					Completed

Procurement Monitoring Report as of June 30, 2026

Procurement Monitoring Report as of June 30, 2026

[illegible]